


CRANBROOK ROAD DETOUR ROUTES



LEGEND



**CRANBROOK ROAD NORTHBOUND
TRAFFIC ONLY**



**CRANBROOK ROAD TRAFFIC
DETOUR ROUTE**

PRELIMINARY CONSTRUCTION SCHEDULE 2015 ROAD IMPROVEMENT PROGRAM

Plans and Specification available to bidders:
November 2014

City Received Bids:
December 2014

City Commissioners Approve Project:
January 2014

Sign Contract Documents/Review Contractor's Insurance:
January 2015

Private Utilities Construction, if required:
January 2015 – February 2015

VAUGHAN ROAD

	<u>Duration</u>	<u>Month</u>	<u>Notes</u>
Road Closure		March 1, 2015	<i>Weather Dependent</i>
Underground Utilities	1-2 months	March 2015 – April 2015	
Road Base	1 month	May 2015	
Paving	1 month	June 2015	
Restoration	1 month	Fall 2015	<i>Weather Dependent</i>

CRANBROOK ROAD

	<u>Duration</u>	<u>Month</u>	<u>Notes</u>
Road Closure		July 6, 2015*	<i>May start earlier after school is out</i>
Underground Utilities	1-2 months	July 2015 – August 2015	
Road Base	1 month	August 2015	
Paving	1 month	September 2015	
Restoration	1 month	October 2015	<i>Weather Dependent</i>

**Note: Contractor is required to open road to traffic on Vaughn Road before closing Cranbrook Road.*

Final Project Completion:
November 2015

Note: The above schedule is tentative and is dependent on Contractor's proposed schedule.